

LOGIX BLOSSOM ZEST

PROJECT STATUS

31/Dec/2018

TOWER	STRUCTURE	BRICKWORK	PLASTER	PLUMBING	Finishing
A	Complete	complete	complete	complete	complete
B	Complete	complete	complete	complete	1F to 19F complete only one room (flat no-07) pending on each floor due to material hoist .
C	Complete	complete	complete	complete	1F to 19F complete only one room(flat no-07) pending on each floor due to material hoist .Toilet wall and kitchen wall tile in progress.
D	Complete	1F to 19F complete	1F to 7F, 9F, 10F & 11F complete ; & also, on 8F (Flat no. 801 to 803, 805, 806 & 808) & 12F (Flat no. 1201, 1203 to 1208) complete	Upto 5F complete ; also, on 6F (Flat no. 601 to 607), 7F (Flat no. 701 to 705) & 8F (Flat no. 801 & 803 to 805) complete	
E	Complete	Upto 10F to 15F complete ; & also, on 16F (Flat no.1701, to 1708) 18F (Flat no.1801, to 1808) 19F (Flat no.2003, to 2008) Complete	3F Complete , 4F (401 &408) 5F (501 &508) Complete	Upto 2F complete	
F	Complete	Upto 19F complete	1F to 7F complete, & also, on 8F (801 to 802,803,804,805) 9F (901 to 909) Complete		
STUDIO Towers					
1	Complete	Complete	Complete	Complete	Complete
2	Complete	Complete	Complete	Complete	Complete
3	Complete	Complete	Complete	2F to 11 F complete; aslo, on 1F(101 to 119) Complete, GF 12F,13F,14F,15F,16 F& 17F (1801 to 1805) Complete	GF (Flat no. 016,017,018 & 019), 1stF (101,102,104 to 117 &119,120); 2nd F (201,204 to 208,212,214,215,217, 218); 3rd F (302,314 to 320); 4th F (401,402,404, to 417 & 419,420); 5th F (501,502,504 to 517 & 519, 520); 8th F (801,802,804, to 817 & 819,820) 9th F (901,902,904, to 917 & 919,920); 10th F (1001,1002,1004, to 1017 & 1019,1020); 11th F (1101,1102,1104, to 1117 & 1119,1120); 12th F (1201,1202,1204, to 1217 & 1219,1220); 13th F (1401,1403 to 1411) 14th F (1501,1503 to 1511) 15th F (1601 1603 to 1611) 16th F (1701 ,1703 to 1711)
4	Complete	Upto 17F complete	6F(601 to 610) Complete & 7F(701 ,704,705,706,707 & 709) Complete	12 F Complete	
7	Complete	Upto 17 F complete	GF to 17 F complete	1F to 9F complete ; also, on 10F (Flat no. 1001 to 1016) complete	GF, 8F, 9F, 10F, 12F Complete & on 11F (Flat no. 1101 to 1119) & 12F (all flats) complete
8	Complete	Upto 17F complete	4F to 12F complete	3F to 7F complete; & also, on 8F(801 to 806) complete	
9	Complete	Upto 17F complete	2F complete	1F to 7F complete; also, on 8F (Flat no. 810 to 820) & 9F (Flat no. 910 to 920) complete	
10	Complete	Upto 10F complete		4F to 6F complete	