

**LOGIX BLOSSOM ZEST
PROJECT STATUS**

30-Jun-2017



TOWER	STRUCTURE	BRICKWORK	PLASTER	PLUMBING	FLOORING (Rooms only)	FINISHING
A	Complete	Upto 19F complete	Upto 19F complete	Upto 18F complete ; also, on 19F (Flat no. 2001 to 2007) complete	1F to 19F (Flat no. 107, 207, 307, 407, 507, 607, 707, 807, 907 & 1007, 1107, 1207, 1407, 1507, 1607, 1707, 1807, 1907 & 2007) complete & GF(Flats no. 002, 003, 006, 007) complete	on 1F (Flat no. 101 to 106 & 108), 2F (Flat no. 201 to 206 & 208), 3F (Flat no. 301 to 306 & 308), 4F (Flat no. 401 to 406 & 408), 5F (Flat no. 501 to 506 & 508), 6F (Flat no. 601 to 606 & 608), 7F (Flat no. 701 to 706 & 708), 8F (Flat no. 801 to 806 & 808), 9F (Flat no. 901 to 906 & 908), 10F (Flat no. 1001 to 1006 & 1008), 11F (Flat no. 1101 to 1106 & 1108), 12F (Flat no. 1201 to 1206 & 1208), 13F (Flat no. 1401 to 1406 & 1408), 14F (Flat no. 1501 to 1506 & 1508), 15F (Flat no. 1601 to 1606 & 1608), 16F (Flat no. 1701 to 1706 & 1708), 17F (Flat no. 1801 to 1806 & 1808), 18F (Flat no. 1901 to 1906 & 1908) & 19F (Flat no. 2001 to 2006 & 2008) complete
B	Complete	Upto 19F complete	Upto 19F complete	Upto 16F complete ; also, on 17F (Flat no. 1801 to 1807), 18F (Flat no. 1901 to 1906) & 19F (Flat no. 2001 to 2004 ; 2006 & 2007) complete	1F to 9F (Flat no. 107, 207, 307, 407, 507, 607, 707, 807, 907 & 1007) complete ; also, 11F to 19F (all flats) complete & GF(Flats no. 002, 003, 006, 007)	on 1F (Flat no. 101 to 106 & 108), 2F (Flat no. 201 to 206 & 208), 3F (Flat no. 301 to 306 & 308), 4F (Flat no. 401 to 406 & 408), 5F (Flat no. 501 to 506 & 508), 6F (Flat no. 601 to 606 & 608), 7F(Flat no. 702 to 706 & 708), 8F (Flat no. 901 to 906 & 908) & 10F (Flat no. 1001 to 1006 & 1008) complete
C	Complete	Upto 19F complete	1F to 19F complete	Upto 5F complete ; also, on 6F (Flat no. 601 to 606), 7F (Flat no. 701 to 707), 8F (Flat no. 801 to 807) & 9F (Flat no. 901 to 907) complete	1F to 11F and 13F to 16F complete ; also, on 17F (Flat no. 1801 to 1806 & 1808), 18F (Flat no. 1901 to 1906 & 1908) & 19F (Flat no. 2001 to 2006 & 2008) complete & GF (Flats no. 002, 003, 006, 007) Complete	on GF (Flat no. 002, 003, 006 & 007) complete
D	Complete	1F to 19F complete	1F to 7F, 9F, 10F & 11F complete ; & also, on 8F (Flat no. 801 to 803, 805, 806 & 808) & 12F (Flat no. 1201, 1203 to 1208) complete	Upto 5F complete ; also, on 6F (Flat no. 601 to 607), 7F (Flat no. 701 to 705) & 8F (Flat no. 801 & 803 to 805) complete		
E	Complete	Upto 10F complete ; & also, on 12F (Flat no. 1202 to 1206) complete	3F complete	Upto 2F complete		
F	Complete	Upto 15F complete; & also, on 16 F(1701 to 1708) complete	1F to 5F complete; & also, on 6F (601 to 608) complete			
STUDIO Towers						
1	Complete	Upto 17F complete	1F to 17F complete; also, on GF (Flat no. 1 to 4 & 18) complete	1F to 17 F complete	GF (Flat no. 003, 004 & 005) complete	1F to 15F complete
2	Complete	Upto 17F complete	Upto 17F complete	upto 17F complete		GF to 17F complete
3	Complete	Upto 17F complete	3F to 14F complete ; also, on 1F (Flat no. 101 to 110) & 2F(Flat no. 210 to 218) complete	2 F to 11 F complete; aslo, on 1F(101 to 110) Complete		
4	Complete	Upto 17F complete	6F(601 to 610) Complete & 7F(701 ,704,705,706,707 & 709) Complete			
7	Complete	Upto 17 F complete	GF to 17 F complete	1F to 9F complete ; also, on 10F (Flat no. 1001 to 1016) complete	GF, 8F, 9F, 10F, 12F Complete & on 11F (Flat no. 1101 to 1119) & 12F (all flats) complete	
8	Complete	Upto 17F complete	4F to 12F complete	3F to 7F complete; & also, on 8F(801 to 806) complete		
9	Complete	Upto 17F complete	2F complete	1F to 7F complete; also, on 8F (Flat no. 810 to 820) & 9F (Flat no. 910 to 920) complete		
10	Complete	Upto 10F complete		4F to 6F complete		